
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 02/10/2015

to 03/10/2015

Rpt-ID: RCPESPRJ

Contract ID: B14681-13-T00-0

Estimate Summary By Project

Estimate Number: 0014

03/11/2015

Contract Location: Time Allowed:

SR 87 CONN BEGINNING AT US 341/SR 27 AND EXTENDING TO US 23/

 

Contractor:

EVERETT DYKES GRASSING CO., INC. Date Let:

1339 GA. HWY. 112 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

COCHRAN GA 31014-1252 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

10/18/2013

11/01/2013

11/27/2013

12/03/2013

01/06/2014

00/00/0000

00/00/0000

667 Days

09/30/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 02   

Elapsed Calender Days:

Percent Time: 69.42

463 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$6,634,852.15

$6,030,188.56

$4,664,842.21

29.69%

Counties:

Dodge

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

221975-      $6,634,852.15 $6,030,188.56 $4,664,842.21 29.69% $9,588.37

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 02/10/2015

to 03/10/2015

Rpt-ID: RCPESPRJ

Contract ID: B14681-13-T00-0

Estimate Summary By Project

Estimate Number: 0014

03/11/2015

Project Number: 221975-      SR 87 CONN - SRTS

 

STP00-0066-01(029)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,576,007.97 $1,568,337.27 $7,670.70

Non-Participating $394,001.97 $392,084.30 $1,917.67

Total Earnings $1,970,009.94 $1,960,421.57 $9,588.37

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,970,009.94 $1,960,421.57 $9,588.37

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,970,009.94 $1,960,421.57

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $9,588.37

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 02/10/2015

to 03/10/2015

Rpt-ID: RCPESPRJ

Contract ID: B14681-13-T00-0

Estimate Summary By Project

Estimate Number: 0014

03/11/2015

Project Number 221975-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .536

 60000.000 .010

STP00-0066-01(029)

 

.546 $600.00 $32,760.00

0025 205-0001     UNCLASS EXCAV CY  63,951.000 58,273.114

 4.420 600.022

 

 

58,873.136 $2,652.10 $260,219.26

Category Amount: $3,252.10 $292,979.26

Category Number: 0050 DRAINAGE

0135 603-7000     PLASTIC FILTER FABRIC SY  778.000 1,823.445

 5.530 .000

 

 

1,823.445 $.00 $10,083.65

Category Amount: $0.00 $10,083.65

Category Number: 0040 TEMPORARY EROSION CONTROL

0248 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  2,000.000 33.000

 15.480 338.250

 

 

371.250 $5,236.11 $5,746.95

0285 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  4.000 12.000

 436.750 .000

 

 

12.000 $.00 $5,241.00

0290 167-1500     WATER QUALITY INSPECTIONS MO  24.000 12.000

 1100.160 1.000

 

 

13.000 $1,100.16 $14,302.08

0295 170-1000     FLOATING SILT RETENTION BARRIER LF  450.000 500.000

 13.270 .000

 

 

500.000 $.00 $6,635.00

Category Amount: $6,336.27 $31,925.03



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 02/10/2015

to 03/10/2015

Rpt-ID: RCPESPRJ

Contract ID: B14681-13-T00-0

Estimate Summary By Project

Estimate Number: 0014

03/11/2015

Project Number 221975-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0320 455-1000     FILTER FABRIC FOR EMBANKMENT STABILIZATIONSY  5,882.000 6,980.000

 7.020 .000

 

 

6,980.000 $.00 $48,999.60

Category Amount: $0.00 $48,999.60

Category Number: 0050 DRAINAGE

0445 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  262.000 760.000

 60.810 .000

 

 

760.000 $.00 $46,215.60

0450 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  516.000 1,152.334

 55.280 .000

 

 

1,152.334 $.00 $63,701.02

Category Amount: $0.00 $109,916.62

Category Number: 0010 ROADWAY

0561 500-3800     CLASS A CONCRETE, INCL REINF STEEL CY  25.000 67.440

 1022.760 .000

 

 

67.440 $.00 $68,974.93

9050 550-1480     STORM DRAIN PIPE, 48 IN, H  1-10 LF  .000 606.000

 115.000 .000

PLAN REVISION DATED 12/12/13

REMOVED TPL 4 X 4 CULVERT AND ADD 2 - DBL 48" PIPE LINES

606.000 $.00 $69,690.00

Category Amount: $0.00 $138,664.93

Project Total Amount: $9,588.37 $1,970,009.94


